CERES Subsystem Delivery Schedule - October 2008
(Next Science Team Meeting — October 27 — 29, 2008 at GISS in New York, NY)

Preliminary . CERESIib -
. Delivery to Release to ) . New Certified
Subsystem Delivery Reason for Delivery Delivery

Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
CERESIib September 26 | October 10 October 17 New Toolkit. magneto
Regrid MOA October 10 October 24 October 31 G5 for Edition2 on magneto. magneto
(SCCR 686)
TISA Gridding October 17 October 31 November 7 | PMOA delivery dealing with overlap file X magneto
(SCCR 684) checking and reading G5-CERES MOA

input.
ERBE-like October 24 November 7 November 14 | To process on magneto. magneto
TISA October 24 November 7 November 14 | To correct HDF problem in Subsystem 8. magneto
Averaging
TISA Gridding October 31 | November 14 | November 21 | Edition2 on magneto. magneto
(SCCR 685)
Instantaneous October 31 | November 14 | November 21 | Terra Edition2 on magneto. magneto
SARB
Inversion November 21 | December 5 December 12 | Edition2 on magneto. magneto
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CERES Subsystem Delivery Schedule - October 2008

(Next Science Team Meeting — October 27 — 29, 2008 at GISS in New York, NY)

Preliminary I | CERESIib ified
Subsystem Delivery Delivery to Rel ease to Reason for Delivery Delivery New ?e;tlfle
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)

TISA November 28 | December 12 | December 19 | Support Terra Edition2E and Aqua X X magneto

Averaging Edition2B SRBAVG1-3 and Daily

(SCCR 650) processing. New PGEs: CER10.0P1,
CER10.0P2, & CER10.0P3,

GGEO December 5 | December 19 | December 26 | Initial coefficient delivery for 11/05 - 8/07. magneto

(SCCR 653) Code delivery to support Betal0 GGEO
processing.

Clouds January 2009 Edition2 on magneto. magneto

TISA Gridding Winter New PGE 9.0P2 (?) for new ISCCP-D2- X magneto
like-Flux (?) product.

GGEO Spring 2009 New PGE 11.7P2 (?) for new ISCCP-D2- X magneto
like-Merge (?) product.

Regrid MOA ?77? To process the G5 CERES data that will be magneto
coming to support Edition3.

Clouds 2?7 Support TRMM VIRS-only processing of magneto
August 2001 forward.

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing. magneto
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CERES Subsystem Delivery Schedule - October 2008
(Next Science Team Meeting — October 27 — 29, 2008 at GISS in New York, NY)

Preliminary I | CERESIib ified
Subsystem Delivery Delivery to Rel ease to Reason for Delivery Delivery New ?e;tlfle
Memo to CM CERES CM | Langley DAAC Needed PGE(s) | Platform(s)
Instrument 277 Delivery of simulated IES PGE to support X magneto
(SCCR 641) TRMM VIRS-only processing. New PGE:
CER1.0P1.
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